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Permits and your Project 
 

Got permits?  If the construction activities proposed by your project triggers a regulatory permit, 

then you better get started.  FHWA cannot consider a project to be “Production Complete” without 

all of the authorizations, like right-of-way, utility and environmental clearances.  One of the 

components in environmental clearance is having permission by the applicable permitting 

agencies to do the proposed work; but this isn’t included on your environmental clearance letter.   

 

Planning to install an irrigation pump next to a SFWMD canal? – you’ll probably need an 

occupancy permit.  Speaking of irrigation, how is your water use permit coming along?  It’s not 

hard, but these types of details can really hurt your schedule. 

 

The Construction Checklist references permits in Section 1 “Right-of-way (ROW) clearances, 

NEPA compliance have been completed, and appropriate permits have been obtained. Utility 

and railroad work arrangements and coordination must be made and properly noticed in the 

bid proposal” and you initial that block    Nevertheless, we have noticed a pattern with securing 

permits in time for Production (yes, after you signed that you have all appropriate permits).  

Remember, “Production” means that you are completely ready for federal authorization, execution 

of the LAP agreement, and advertising the project.   

 

We (your District 4 LAP Team) will be discussing how to help you with this stumbling block.  We 

have several ideas, but haven’t ironed out all of the details.  Look for changes to the submittal 

checklists or other means to assist you.   

 

Remember, you must have all regulatory permits in hand (and a PDF sent to your Program 

Coordinator) by Production.  
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